
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:04 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 367 Date: 21-Jun-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 651

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Arrived at the CCO 140 mockup site to take the cylinders to the water bath on Yerba Buena Island. Once
loaded in the truck I noticed that the top layer of the pour from yesterday still had not set fully and that I
could push my finger into the top layer. Prior to placing the cylinders in the water I took the lid off of one
and noticed that the top layer had still not set here either. I called Eric Blue at ABF and told him that the
forms could not be stripped yet because the concrete had obviously not set up yet. He agreed not to strip
the forms today, but tomorrow he would.
•Took phone to Sprint for repair
•1100 Coordination meeting
•1330 Post-Arrival inspection of CB17 and OBG Lift 12W.
•1500 Seismic Joint meeting.

Accrued 1 hour of overtime covering hosting the Seismic Joint meeting and documenting the days
activities.
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